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I. Introduction

NASA Headquarters requires that the JPL Year 2000 Project (Y2k) formally certify the
compliance of JPL information technology systems, i.e. Y2k inventory items, for compliance
with year 2000 requirements.  Certification means that the cognizant individual and the
approving parties agree to the best of their professional ability that the certifying statement is
accurate.

The requirements that each system must meet are stated in JPL Year 2000 Compliance
Requirements, D-15859.  Certification and Waiver Procedures prescribes the procedures for
formally recording certification of Commercial-Off-The-Shelf (COTS) products, Contractor-
implemented systems, and JPL-implemented systems.  It also prescribes the procedures for
waiving any of the Y2k Project requirements.  The scope of the certification procedures applies
to all systems that are required to be Y2k inventoried per Year 2000 (Y2k) Inventory
Requirements, Y2k Policy Y2k–1.

A. Certifications

Section II describes four certification procedures:

•  Vendor-certified Commercial-Off-the-Shelf Products

•  JPL-tested-and-certified Commercial-Off-the-Shelf Products

• JPL-implemented Systems

• Documented and Certified as Not-date-affected

Vendor-certified Commercial-Off-the-Shelf Products applies whenever the information provided
by the vender about their product satisfies the JPL cognizant individual and the Y2k Project
Engineering Manager that the product adequately meets the JPL Y2k compliance requirements
for the intended use of the product.  This certification is expected to be used whenever the COTS
product is the main element, only element, or only date-affected element of the system under
consideration.

JPL-tested-and-certified Commercial-Off-the-Shelf Products applies whenever two conditions
exist.  First, the information provided by the vendor about their product does not satisfy the JPL
cognizant individual or the Y2k Project Engineering Manager that the product adequately meets
the JPL Y2k compliance requirements for the intended use of the product.  Second, the COTS
product is the main element, only element, or only date-affected element of the system under
consideration.  Whenever the product is part of a larger including system and will be tested
during system integration tests, the procedure for JPL-implemented systems should be used.

JPL-implemented Systems applies to systems that JPL has implemented whether the system
includes COTS products or not.  It also applies to inventory items that subcontractors implement
for JPL but are not certified as Y2k compliant by the subcontractor.  If the system includes COTS
products (usual case), the COTS products may be tested and certified during the integration tests
of the including system.  Depending on the complexity, risk associated with the COTS product,
and how it is used, the cognizant individual may elect to test and certify the COTS product alone
rather than test and certify it as a part of the including system.
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Documented and Certified as Not-date-affected applies whenever the inventory item is not date
affected, independent of whether it is JPL implemented or a COTS product.

For all certifications the Y2k Project desires to use the minimum documentation necessary to
record technically sound certifications.  Only one certification is needed for each inventory item
listed in the JPL Y2k Project database.

B. Waivers

The waiver process follows the JPL policy on Waivers.  Section III describes procedures for 6
waiver situations.

Variance from Minimum Test Requirements applies whenever the tests planned for an inventory
item are less than the minimum test requirements for the risk category assigned to the item.
Variances for more extensive testing do not require waivers.

Changes to Planned Completion Dates, Especially Past NASA Required Dates for Mission-
critical Systems applies whenever there is a change to the planned completion date of any phase
for mission critical items in the JPL NASA database.  It especially applies whenever the NASA
prescribed completion dates cannot be met.  This latter situation requires approval by NASA.

Variance from NASA Required Dates, Non Mission-critical Systems applies whenever the NASA
prescribed completion dates for non mission-critical items in the JPL NASA inventory cannot be
met.

Non-compliant Inventory Item and No Corrective Action Planned applies whenever no corrective
action is planned for any item in the JPL Y2k Project database that does not comply with JPL
Year 2000 Compliance Requirements, D-15859 and will not be retired.

Non-Compliant Inventory Item Retired after March 1999 but before December 1999 applies
whenever a non-compliant item that will be retired or replaced will continue in service after
March 1999.

Grandfather Clause applies to inventory items that completed Y2k compliance testing prior to 2
July 1998.

C. Disapproved Certifications or Waivers

If a requested certification or waiver is disapproved and the initiating party desires to appeal, the
normal Laboratory appeal process shall be followed.  That is, the issue is raised to the next higher
level of signature authority above the authority that disapproved the certification or waiver.



Y2k Certification or Waiver Procedures 5

II. Certification Procedures

Prerequisites Documentation Approval Criteria Procedure

A. Vendor-certified Commercial-Off-the-Shelf Products

1. The vendor certifies
in writing that the product
is Y2k compliant, and
there are no exceptions
that are pertinent to JPL
usage of the product.

1. Documentation must
be commensurate with
the risk level.  See JPL
Year 2000 Compliance
Requirements, D-15859,
p. 1-3, for definition of
risk levels.

2. Documentation may
include standard product
literature, analysis
reports, test reports, test
procedures, or
commercial certification
statements.

3. Electronic form
preferred; paper accepted
reluctantly.

1. The JPL cognizant
individual understands
the test criteria, test
procedure, and test
environment that the
vendor used to determine
compliance.

2. The test criteria, test
procedure, and test
environment are
appropriate for the JPL
use.

3. Required approval
signatures:  (1) JPL
cognizant individual, (2)
cognizant individual’s
immediate supervisor, (3)
Y2k Project Engineering
Manager, and (4) Y2k
Project Manager.

4. Optional concurrence:
program, project, or line
management at their
discretion.

1. Cognizant individual
completes the analysis
and test planning.

2. Cognizant individual
obtains and prepares
documentation.

3. Cognizant individual
obtains approvals up
through immediate
supervisor.  (See
Attachment 1.)

4. Cognizant individual
reviews documentation
with and obtains the
approval of Y2k Project
Engineering Manager or
his agent.

5. Y2k Project
Engineering Manager
forwards documentation
to Y2k Project Manager
for approval.

6. Y2k Project Control
Manager sends e-mail
notification of submission
to cognizant Y2k
directorate and technical
division representatives.

7. Upon approval or
disapproval, Y2k Project
Control Manager sends e-
mail notification to
interested parties.
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II. Certification Procedures

Prerequisites Documentation Approval Criteria Procedure

B. JPL-tested-and-certified Commercial-Off-the-Shelf Products

1. The vendor
certification is unknown
or inadequate for the
intended JPL use.

2. The JPL cognizant
individual or agent has
completed Y2k
compliance tests of the
COTS product in the
environment in which the
product will be used.

1. Documentation must
be commensurate with
the risk level.  See JPL
Year 2000 Compliance
Requirements, D-15859,
p. 1-3, for definition of
risk levels.

2. Documentation may
include standard product
literature, analysis
reports, test reports, test
procedures, or
commercial certification
statements.

3. Test Report,
appropriate check sheet
from JPL Year 2000 Test
Requirements and
Procedures Guide, D-
15891, or equivalent
check list.

4. Electronic form
preferred; paper accepted
reluctantly.

1.   If the product is used
as an integral part of
another JPL system, the
system has passed Y2k
system level tests with no
faults attributable to the
COTS product.

2.   Required approval
signatures:  (1) JPL
cognizant individual, (2)
cognizant individual’s
immediate supervisor, (3)
Y2k Project Engineering
Manager, and (4) Y2k
Project Manager.

3. Optional concurrence:
program, project, or line
management at their
discretion.

1.  Cognizant individual
completes the analysis
and test planning.

2. Cognizant individual
obtains and prepares
documentation.

3. Cognizant individual
obtains approvals up
through immediate
supervisor.  (See
Attachment 2.)

4. Cognizant individual
reviews documentation
with and obtains the
approval of Y2k Project
Engineering Manager or
his agent.

5. Y2k Project
Engineering Manager
forwards documentation
to Y2k Project Manager
for approval.

6. Y2k Project Control
Manager sends e-mail
notification of submission
to cognizant Y2k
directorate and division
representatives.

7. Upon approval or
disapproval, Y2k Project
Control Manager sends e-
mail notification to
interested parties.
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II. Certification Procedures

Prerequisites Documentation Approval Criteria Procedure

C. JPL-implemented Systems

1. The JPL cognizant
individual or agent has
completed inspection,
analysis, and system level
testing for Y2k
compliance
commensurate with the
risk level of the item.

2. The item passed the
tests in accordance the
requirements of JPL Year
2000 Compliance
Requirements, D-15859.

1. Documentation must
be commensurate with
the risk level.  See JPL
Year 2000 Compliance
Requirements, D-15859,
p. 1-3, for definition of
risk levels.

2. Code inspection and
analysis report, See
Y2K123, JPL Year 2000
Compliance
Requirements, D-15859,
p. 1-4.

3. Test plan and
procedure.

4. Test Report,
appropriate check sheet
from JPL Year 2000 Test
Requirements and
Procedures Guide, D-
15891, or equivalent
check list.

5. Electronic form
preferred; paper accepted
reluctantly.

1.  The item has passed
Y2k system level tests
with no Criticality 1
faults.  See Memorandum
of Agreement on a
Common Language for
Problem Reporting at
Reviews, JPL D-7101,
p.3.

2.   Required approval
signatures:  (1) JPL
cognizant individual, (2)
cognizant individual’s
immediate supervisor, (3)
Y2k Project Engineering
Manager, and (4) Y2k
Project Manager.

3. Optional concurrence:
program, project, or line
management at their
discretion.

1.  Cognizant individual
completes the analysis
and test planning.

2.  Cognizant individual
obtains and prepares
documentation.

3.  Cognizant individual
obtains approvals up
through immediate
supervisor.  (See
Attachment 2.)

4. Cognizant individual
reviews documentation
with and obtains the
approval of Y2k Project
Engineering Manager or
his agent.

5. Y2k Project
Engineering Manager
forwards documentation
to Y2k Project Manager
for approval.

6. Y2k Project Control
Manager sends e-mail
notification of submission
to cognizant Y2k
directorate and division
representatives.

7. Upon approval or
disapproval, Y2k Project
Control Manager sends e-
mail notification to
interested parties.
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II. Certification Procedures

Prerequisites Documentation Approval Criteria Procedure

D. Documented and Certified as Not-date-affected

1. The JPL cognizant
individual or agent has
completed inspection, and
analysis for Y2k
compliance
commensurate with the
risk level of the item.

1. Documentation must
be commensurate with
the risk level.  See JPL
Year 2000 Compliance
Requirements, D-15859,
p. 1-3, for definition of
risk levels.

2. Code inspection and
analysis report, See
Y2K123, JPL Year 2000
Compliance
Requirements, D-15859,
p. 1-4.

3. Appropriate check
sheet from JPL Year 2000
Test Requirements and
Procedures Guide, D-
15891, or equivalent
check list.

4. Electronic form
preferred; paper accepted
reluctantly.

5. Multiple items that
are variations of a
common design may
submit a common report
or check sheet for items 2
and 3 above to avoid
unnecessary duplication.

1.  The inventory item is
not date affected.

2. Required approval
signatures:  (1) JPL
cognizant individual, (2)
cognizant individual’s
immediate supervisor, (3)
Y2k Project Engineering
Manager, and (4) Y2k
Project Manager.

3. Optional concurrence:
program, project, or line
management at their
discretion.

1.  Cognizant individual
completes the analysis
and test planning.

2.  Cognizant individual
obtains and prepares
documentation.

3.  Cognizant individual
obtains approvals up
through immediate
supervisor.  (See
Attachment 3.)

4. Cognizant individual
reviews documentation
with and obtains the
approval of Y2k Project
Engineering Manager or
his agent.

5. Y2k Project
Engineering Manager
forwards documentation
to Y2k Project Manager
for approval.

6. Y2k Project Control
Manager sends e-mail
notification of submission
to cognizant Y2k
directorate and division
representatives.

7. Upon approval or
disapproval, Y2k Project
Control Manager sends e-
mail notification to
interested parties.
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III. Waiver Procedures

Prerequisites Documentation Approval Criteria Procedure

A. Variance from Minimum Test Requirements

1. The mission criticality
and risk level of the
inventory item is defined.
See JPL Year 2000
Compliance
Requirements, D-15859,
p. 1-3, for definition of
risk levels.

2. The test plan for the
inventory item is ready
for publication or release
if under configuration
control.

3. An analysis of the
potential consequences of
an undetected latent fault
due to the proposed
variance.

A concise interoffice
memorandum that states:

1. Name of the inventory
item affected by the
requested waiver.

2. Mission criticality and
risk category assigned to
the item.

3. The requirement
being waived, including
the object identifier,
{Y2Knnn}.

4. Explicit statement of
proposed alternate
requirement.

5. The reasons for
requesting the waiver.

6. The potential
consequences of an
undetected latent fault
due to the proposed
variance.

7. Electronic form
preferred; paper accepted
reluctantly.

1. The potential
consequences of an
undetected fault including
cost are commensurate
with the risk category of
the inventory item, or

2. For the inventory item
the test requirement is
impracticable.

3. Required approval
signatures:  (1) JPL
cognizant individual, (2)
cognizant individual’s
immediate supervisor, (3)
Y2k Project Engineering
Manager, (4) JPL Chief
Information Officer
Representative, and (5)
Y2K Project Manager.

4. Optional concurrence:
program, project, or line
management at their
discretion.

1. Cognizant individual
completes the analysis
and test planning.

2. Cognizant individual
obtains and prepares
documentation.

3. Cognizant individual
obtains approvals up
through immediate
supervisor.

4. Cognizant individual
reviews documentation
with and obtains the
approval of Y2k Project
Engineering Manager or
his agent.

5. Y2k Project
Engineering Manager
forwards documentation
to Y2k Project Manager
for approval.

6. Y2k Project Control
Manager sends e-mail
notification of submission
to cognizant Y2k
directorate and division
representatives.

7. Upon approval or
disapproval, Y2k Project
Control Manager sends e-
mail notification to
interested parties.

8. Y2k Project Control
Manager updates
accounting to NASA Y2k
Program Manager.
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III. Waiver Procedures

Prerequisites Documentation Approval Criteria Procedure

B. Changes to Planned Completion Dates, Especially Past NASA Required Dates for
Mission-critical Systems
(i.e., a change in baseline schedule for any phase, renovation, validation, or implementation.)

1. Item meets the criteria
for identification in the
inventory per Year 2000
(Y2k) Inventory
Requirements, Y2k Policy
Y2k-1.

2. Thorough
identification and analysis
of the effect on and risks
to JPL and NASA.

A concise interoffice
memorandum that states:

1. Name of the inventory
item affected by the
requested waiver.

2. Mission criticality and
risk category assigned to
the item.

3. Proposed new dates.

4. Description of the
business, programmatic,
technical, or operational
rationale for not meeting
the NASA required
completion date.

5. Description of
specific actions taken and
the plan to assure meeting
proposed new date.

6. Description and
evaluation of the effects
and risks to the JPL and
the NASA.

7. Electronic form
preferred; paper accepted
reluctantly.

1. All things considered,
the proposed plan best
meets the JPL and NASA
objectives.

2. The risks are
acceptable to all of the
affected stakeholders.

3. Required approval
signatures:  (1) cognizant
JPL individual, (2)
cognizant individual’s
immediate supervisor, (3)
cognizant JPL project
manager, (4) cognizant
JPL Director for, (5) JPL
Chief Information Officer
Representative, (6) Y2K
Project Manager, and (7)
JPL Director or JPL
Deputy Director.

4. If the new completion
dates are later than the
NASA required comple-
tion dates, the required
signatures are the above
plus (8) Enterprise
Associate Administrator,
and (9) NASA Chief
Information Officer.

1.  Cognizant individual
performs the analysis and
planning.

2.  Cognizant individual
prepares the
documentation.

3.  Cognizant individual
obtains the approvals up
through the JPL Director
for.

4.  Cognizant individual
forwards approved
documentation to JPL
Y2k Project Manager to
obtain subsequent
approvals.
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III. Waiver Procedures

Prerequisites Documentation Approval Criteria Procedure

C. Variance from NASA Required Dates, Non Mission-critical Systems
(i.e., a change in baseline schedule for any phase, renovation, validation, or implementation.)

1. Item meets the criteria
for identification in the
inventory per Year 2000
(Y2k) Inventory
Requirements, Y2k Policy
Y2k-1.

2. Thorough
identification and analysis
of the effect and risks to
the JPL and the NASA.

A concise interoffice
memorandum that states:

1. Name of the inventory
item affected by the
requested waiver.

2. Mission criticality and
risk category assigned to
the item.

3. Proposed new dates.

4. Description of the
business, programmatic,
technical, or operational
rationale for not meeting
the NASA required
completion date.

5. Description of
specific actions taken and
the plan to assure meeting
proposed new date.

6. Description and
evaluation of the effects
on and risks to the JPL
and the NASA.

7. Electronic form
preferred; paper accepted
reluctantly.

1.  All things considered,
the proposed plan best
meets the JPL and NASA
objectives.

2.  The risks are
acceptable to all of the
affected stakeholders.

3.  Required approval
signatures:  (1) cognizant
JPL individual, (2)
cognizant individual’s
immediate supervisor, (3)
cognizant JPL project
manager, (4) cognizant
JPL Director for, (5) JPL
Chief Information Officer
Representative, and (6)
Y2K Project Manager.

1.  Cognizant individual
performs the analysis and
planning.

2.  Cognizant individual
prepares the
documentation.

3.  Cognizant individual
obtains the approvals up
through the JPL Director
for.

4.  Cognizant individual
forwards approved
documentation to JPL
Y2k Project Manager to
obtain subsequent
approvals.
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III. Waiver Procedures

Prerequisites Documentation Approval Criteria Procedure

D. Non-compliant Inventory Item and No Corrective Action Planned

1. Item meets the criteria
for identification in the
inventory per Year 2000
(Y2k) Inventory
Requirements, Y2k Policy
Y2k-1.

2. Thorough
identification and analysis
of the effect on and risks
to the JPL and the NASA.

 A concise interoffice
memorandum that states:

1. Name of the non-
compliant inventory item.

2. Mission criticality and
risk category assigned to
the item.

3. Description of the
business, programmatic,
technical, or operational
rationale for not taking
corrective action.

4. Description and
evaluation of the effects
on and risks to the JPL
and the NASA.

5. Electronic form
preferred; paper accepted
reluctantly.

1.  The risks are
acceptable to all of the
affected stakeholders.

2.  Required approval
signatures:  (1) JPL
cognizant individual, (2)
cognizant individual’s
immediate supervisor, (3)
managers of affected
programs, projects, and
processes, (4) Y2k
Project Engineering
Manager, (5) JPL Chief
Information Officer
Representative, and (6)
Y2K Project Manager.

1.  Cognizant individual
thoroughly identifies,
analyze and document the
risks of taking no
corrective action.

2.  Cognizant individual
obtains approvals up
through affected program,
project, or office
managers.

3.  Cognizant individual
reviews documentation
with and obtains the
approval of Y2k Project
Engineering Manager or
his agent.

4.  Y2k Project
Engineering Manager
forwards documentation
to Y2k Project Manager
for approval.

5.  Upon approval or
disapproval Y2k Project
Control Manager sends e-
mail notification to
interested parties.

6.  Y2k Project Control
Manager updates
accounting to NASA Y2k
Program Manager.
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III. Waiver Procedures

Prerequisites Documentation Approval Criteria Procedure

E. Non-Compliant Inventory Item Retired after March 1999

1. Item meets the criteria
for identification in the
inventory per Year 2000
(Y2k) Inventory
Requirements, Y2k Policy
Y2k-1.

2. Planned remediation
is to replace or retire
item.

 A concise interoffice
memorandum that states:

1. Name of the non-
compliant inventory item.

2. Mission criticality and
risk category assigned to
the item.

3. Description of the
business, programmatic,
or operational rationale
for keeping the item in
service past March 1999.

4. Electronic form
preferred; paper accepted
reluctantly.

1.  There is value to JPL
and NASA in keeping the
item in service until the
planned retirement date.

2.  There is a definite
retirement date that is
before 1999-12-31.

3.  Required approval
signatures:  (1) JPL
cognizant individual, (2)
cognizant individual’s
immediate supervisor, (3)
Y2K Project Manager.

1.  Cognizant individual
sends documentation to
Y2k Project Manager for
approval and a copy to
Y2k Project Control
Manager.

2.  Upon approval or
disapproval Y2k Project
Control Manager sends e-
mail notification to
interested parties.

3.  Y2k Project Control
Manager updates
accounting to NASA Y2k
Program Manager.
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III. Waiver Procedures

Prerequisites Documentation Approval Criteria Procedure

F. Grandfather Clause

1. Inventory item
completed Y2k testing
prior to 2 July 1998.

2. The item has passed
Y2k system level tests
with no Criticality 1
faults.  See Memorandum
of Agreement on a
Common Language for
Problem Reporting at
Reviews, JPL D-7101,
p. 3.

A concise interoffice
memorandum that states:

1. Name of the inventory
item affected by the
requested waiver.

2. Mission criticality and
risk category assigned to
the item.

3. A comparison of the
actual tests performed and
the minimum test
requirements per JPL
Year 2000 Compliance
Requirements, D-15859,
p. 2-6.

4. Test Report,
appropriate check sheet
from JPL Year 2000 Test
Requirements and
Procedures Guide, D-
15891, or equivalent
check list.

5. Electronic form
preferred; paper accepted
reluctantly.

1.  The test approach
meets the minimum test
requirements and criteria
of JPL Year 2000
Compliance
Requirements, D-15859,
p. 2-6.

2.  The processes
followed meet the intent
of JPL Year 2000
Compliance
Requirements, D-15859,
p. 4-1, through
comparable test and
certification processes.

3.  Required approval
signatures:  (1) JPL
cognizant individual, (2)
cognizant individual’s
immediate supervisor, (3)
Y2k Project Engineering
Manager, (4) JPL Chief
Information Officer
Representative, and (5)
Y2k Project Manager.

4.  Optional concurrence:
program, project, or line
management at their
discretion.

1.  Cognizant individual
obtains and prepares
documentation.

2.  Cognizant individual
obtains approvals up
through affected program,
project, or office
managers.

3.  Cognizant individual
reviews documentation
with and obtains the
approval of Y2k Project
Engineering Manager or
his agent.

4.  Y2k Project
Engineering Manager
forwards documentation
to Y2k Project Manager
for approval.

5.  Y2k Project Control
Manager sends e-mail
notification of submission
to cognizant Y2k
directorate and division
representatives.

6.  Upon approval or
disapproval, Y2k Project
Control Manager sends e-
mail notification to
interested parties.

7.  Y2k Project Control
Manager updates
accounting to NASA Y2k
Program Manager.
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IV. Occasionally Asked Questions

1. Why are so #@!! many signatures required; can’t you reduce the number?

 The primary value added signatures are those of the cognizant individual, the cognizant individual’s
immediate supervisor, and the Y2k Project Engineering Manager.  Except for certain waivers, these are
the normal minimum number appropriate for our business.  However, the Y2k problem has
extraordinarily high political visibility and sensitivity.  Thus, our customer, NASA, needs assurance that
Y2k decisions have the attention and consideration of top JPL management.  NASA, therefore, requires
the additional signatures.  With the exception of waivers to not fix noncompliant items, the burden of
acquiring signatures above the Y2k Project Engineering Manager is assumed by the Project to minimize
the burden on the cognizant individuals.  Waivers to not fix noncompliant items can affect a broad set of
programs or projects; thus, broad approval by all affected parties is appropriate.

2. How do we handle software written for JPL by a contractor who certifies that the software is compliant?

 Depending on the circumstances, use either the COTS, II.A., or the JPL Tested COTS, II.B., procedure.

3. If vendor certifies the product, why would we test the product outside of a JPL system test?

 This case would apply if we do not have sufficient confidence in the vender’s certification or if the
certification does not cover our usage.  The JPL test could range from an independent stand-alone test
of the product to only a test as part of a larger system test.  The important consideration is that the
functions and environment that are important to our use be tested sufficiently.  Notice that the
prerequisite test is “...compliance test of the COTS product in the environment in which the product will
be used.”

4. What is the evidence for waivers that risks are acceptable to stakeholders?

 Signatures of the affected stakeholders such as affected program or project managers.

5. How does this waiver process fit in with the institutional one in DMIE?

 This waiver process is a hybrid between JPL Category B requirements and NASA Headquarters
requirements.  The procedure and signature requirements were specified accordingly.  Since the
"standard Waiver Request/Approval procedure" mentioned in the JPL Waiver Policy is not released yet,
the Y2k Project wrote suitable procedures and forms.

6. Prerequisites for Variance from Minimum Test Requirements mention a released test plan.  Does that
infer "release" in a configuration management sense?  If so, where is all that covered?

 The Y2k Project presumes that the issue of a waiver to test requirements arises during the formulation of
the test plan.  The Project also presumes that if it arises before the formulation of a test plan that the
issue is premature.  Thus, a prerequisite is the existence of a test plan.  However, it need not be final,
released, or formally published at the point a waiver is requested.  The Y2k Project does not specify the
configuration management process for the test plans.  The Y2k tests can be part of the normal complete
testing of a system.  Thus, the configuration management process of the plan can be that normally used
by the program or project owning the system that is the subject of the waiver.
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7. The forms use the term "certify".  Does that imply something legally?

 It means "To confirm formally as true, accurate, or genuine"; the individual that signs the certification
agrees as a professional with the intellectual integrity of the certification statements made on the form.

8. What do we do about “unknown” COTS or freeware?

 If the item must be used or cannot be replaced and we do not know the Y2k compliance status, the only
alternative is to test it to the degree of rigor appropriate to the risk level.

V. Attachments
Attachment 1:  JPL Year 2000 Inventory Certification for Vendor-certified Products

Attachment 2:  JPL Year 2000 Inventory Item Certification for JPL Tested Items

Attachment 3:  JPL Year 2000 Inventory Item Certification Not-date-affected Items
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JPL

Year 2000 Inventory Item Certification

Vendor-certified Products
 Completion and approval of this form indicates that vendor documentation certifies Y2k compliance of the listed
products.  In shaded cells, highlight entire cell before typing.  Date format is yyyy-mm-dd.

 Inventory
 Item

 Item
 No.

 JPL Cognizant
 Individual

 Date
 Certified

 JPL Cog. Indiv.
 Signature

 JPL Supervisor
 Signature

 
 Date

                                                         

                                                         

                                                         

                                                         

                                                         

                                                         

                                                         

                                                         

                                                         

                                                         

                                                         

                                                         

                                                         

                                                         

                                                         

 

 Comments:           

 

 

 

 

 We certify that these inventory items meet the JPL Year 2000 compliance requirements.

 Name ____________________       Signature    __________________ Date   _______________
 Year 2000 Project Engineering Manager
 

 Name ____________________       Signature    __________________ Date   _______________
Y2000 Project Manager
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JPL

Year 2000 Inventory Item Certification

JPL-tested Items
 Completion and approval of this form indicates that the inventory item identified below including its
components (hardware, software, firmware, and COTS) has passed the JPL Y2k required tests.  Based on these
tests, the inventory item is now ready for operational or production use.  In shaded fields, highlight entire field
before typing.  Date format is yyyy-mm-dd.

 Inventory Item:  ______________________

 Inventory No.:   _________________

 Date Certified:           

 Mission Criticality:  Select Level  Risk Level:  Select Level

 Level of Test Conducted:  ___________________________________________

 

 Comments:           

 

 

 

 

 

 

 We certify that this inventory item meets JPL Year 2000 compliance requirements commensurate with the
assigned risk level.

 Name _________________________ Signature    __________________ Date   _______________
 Cognizant Individual’s Supervisor
 

 Name _________________________ Signature    __________________ Date   _______________
 Cognizant Individual
 

 Name _________________________ Signature    __________________ Date   _______________
 Year 2000 Project Engineering Manager
 

 Name _________________________ Signature    __________________ Date   _______________
Y2000 Project Manager
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JPL

Year 2000 Inventory Item Certification

Not-date-affected Items
 Completion and approval of this form indicates that items listed below are not affected by Y2k transitions.  In shaded
cells, highlight entire cell before typing.  Date format is yyyy-mm-dd.

 Inventory
 Item

 Item
 No.

 JPL Cognizant
 Individual

 Date
 Certified

 JPL Cog. Indiv.
 Signature

 JPL Supervisor
 Signature

 
 Date

                                                         

                                                         

                                                         

                                                         

                                                         

                                                         

                                                         

                                                         

                                                         

                                                         

                                                         

                                                         

 

 Comments:           

 

 

 

 

 

 

 We certify that the inventory items above are not date affected.

 Name _________________________ Signature    __________________ Date   _______________
 Year 2000 Project Engineering Manager
 

 Name _________________________ Signature    __________________ Date   _______________
Y2000 Project Manager
 


